



INSPIRE Programme – Status report

Nick Land





Implementing rules

- Set out in detail the **measures** which are to be taken by the Member States, or in some cases the Commission
- Take the form of a Commission Decision or a Regulation which is **legally binding**
- Are adopted by the Commission which is assisted by a Committee representing the Member States (**“Comitology”**)




INSPIRE – timetable

		<u>2007</u>	2008	2009	2010	2011	2012
Metadata	Rule	▲					
	Implement				▲ Annex 1, 2		
Specifications	Rule			▲ Annex 1			▲ 2,3
	Implement					▲ Annex 1	
Network Services	Rule	▲					
	Implement			▲			
Data sharing	Rule	▲ Public authorities					
	Implement			▲			



Monitoring and Reporting

- Implementing rule (2007)
- MS first report to Commission (2010), then every 3 years
- Commission first report to Parliament & Council (2014), then every 6 years





Status reports - Metadata

- Draft implementing rule has been submitted to the Drafting & Consolidation Teams in July
- Drafting team meeting September 26 – 27 to:
 - Review comments
 - Prepare next version for review by SDICs and LMOs
- ‘Final’ draft implementing rule planned for February 2007



Status report - Specifications

- Priority for the group is to create the ‘foundation’ for the development of theme specific specifications (in 2007):
 - Definition (description) of Annex themes and their scope
 - Generic conceptual model
 - Methodology for preparing specifications (using RISE project as starting point)
 - Draft implementing rule for exchange of spatial data
- DT aims to complete ‘foundation’ work by the end of 2006



Status report – Network services

- View services (using CEN profile of ISO/Web Mapping Services standards)
- Discovery service (based on OGC/ISO standards)
- Transformation services – focus on coordinate transformation (no standard available)
- Download services – of pre-defined datasets and Web Feature Services
- Draft implementing rules for review by SDICs/LMOs in March '07
 - Draft IR for view services in preparation



Status report – Data sharing

- Limited progress to date given uncertainty about final directive and lack of timely guidance from the Commission
- Adjusted work programme to continue working in 2007
- Draft Implementing rule (for access to data by Community Institutions & Bodies) by June '07



Status report – Monitoring & Reporting

- Drafting suitable indicators (for each chapter)
- Expect to have a first draft (of indicators) in October 2006 for review by the Drafting & Consolidation Teams
- Draft implementing rule Q1/2007 for review by SDICs/LMOs



Conclusions

- In general all DTs are behind schedule:
 - Metadata – fully reviewed draft IR by 02/07
 - Data specifications – complete by end of 2006
 - Network services – draft IR for review by SDICs/LMOs by 03/07
 - Data sharing – draft IR by 06/07
 - Monitoring & reporting – draft IR by Q1/07
- Political uncertainty is not helping